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INTRODUCTION 
Program Profile: The United States Agency for International Development (USAID) awarded AECOM 

International Development the Stability in Key Areas (SIKA) –West program, which began on January 

29, 2012 and is scheduled to end on August 31, 2015. Led by the Ministry of Rural Rehabilitation & 

Development (MRRD) and the Independent Directorate of Local Governance (IDLG), the SIKA-West 

program is designed to promote stability in key areas by assisting provincial authorities and district-level 

government entities to improve governance programming and increase the provision of priority basic 

services; with the intended result of increasing citizen confidence in and support for, the Government of 

the Islamic Republic of Afghanistan (GIRoA). During the initial 26-month Base Period, the SIKA-West 

program employed a phased provincial roll-out within the four provinces of Farah, Badghis, Herat, and 

Ghor, incorporating 10 target districts. In February 2014, the SIKA-West program entered its 18-month 

Option Period and extended its engagement to an additional six districts within these provinces, bringing 

the current total to 16.  

Area of Operation: SIKA-West is active in the following provinces and districts: 

• Farah Province: Farah Center, Bala Boluk, Pusht-e Rod, Khak-e-Safayd, and Lash Wa Juwayn Districts 

• Herat Province: Pashtun Zarghun, Shindand, Kushk Rabat-e Sangi, Guzara, and Kohsan Districts 

• Badghis Province: Qadis, Muqur, and Qala-i-Naw Districts 

• Ghor Province: Chaghcharan, Shahrak, and Du Layna Districts 

SUMMARY OF ACHIEVEMENTS 
This report summarizes MRRD/IDLG SIKA-West program activities undertaken across all program 

departments during the month of January 2015. The report provides a programmatic overview and 

breakdown of activities by program focus, and outcome, detailing successes, challenges, and lessons 

learned. The report also highlights the leading role of the MRRD and IDLG partners with respect to both 

district and provincial programming.  

STABILIZATION PROGRAMMING  

During this reporting period, 16 GIRoA-led Komite Sobate Woleswali (KSW) meetings were held (3 

Female, 3 Male, and 10 Mixed).  

SIKA-West has observed the continuation of independent female KSW meetings in Pusht-e Rod, Bala 

Boluk, and Lash Wa Juwayn Districts. These are continuing under the leadership of the Pusht-e Rod, Bala 

Boluk and Lash Wa Juwayn District Governments and Farah Department of Women’s Affairs and no 

longer receive any logistical or financial support from SIKA-West. District women gathered to discuss 

and share their community problems; examples of issues discussed, include a lack of access to potable 

water in Massow Village, Pusht-e Rod District and shortage of educational facilities in Bala Boluk 

District. The respective District Governments pledged to share these concerns with third party donors and 

the Farah Provincial Government for further action.  

The Governance Department handed over the male Bala Boluk, Pusht-e Rod and Lash Wa Juwayn and 

the mixed Farah Center, Qala-i-Naw, Qadis, Muqur, Chaghcharan, Pashtun Zarghun, Kohsan, Shindand, 

Kushk-e Rabat Sangi and Guzara KSWs to the respective Provincial and District Governments. The 

PGO’s and DGO’ss expressed their appreciation to the MRRD/IDLG SIKA-West program for the past 

support and stated that moving forward the Komite Sobate Woleswalis would be conducted without 

logistical or financial support from the program.  
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List of the February 2015 Komite Sobate Woleswali' Meetings  

District Province 
Male/Female
/Mixed 

Location Date of KSW’s 

Bala Boluk Farah Male DG District Center Compound February  10, 2015 

Bala Boluk Farah Female** District Center  (Private Home) February  06, 2015 

Pusht-e Rod  Farah Male DG District Center Compound February  04, 2015 

Pusht-e Rod Farah Female
**

 District Center  (Private Home) February  3, 2015 

Lash Wa Juwayn Farah Male DG District Center Compound February  16, 2015 

Lash Wa Juwayn Farah Female
**

 District Center (Girls Primary School) February  9, 2015 

Farah Center Farah Mixed PG Provincial Center Compound February  08, 2015 

Qala-i-Naw Badghis Mixed PG Provincial Center Compound February  09, 2015 

Qadis Badghis Mixed DAIL District Center Agriculture Hall February  21, 2015 

Muqur Badghis Mixed DG District Center Compound February  18, 2015 

Chaghcharan Ghor Mixed Provincial Center (PGO) February  10, 2015 

Pashtun Zarghun Herat Mixed DG District Center Compound February  04, 2015 

Kohsan Herat Mixed District Center (Goharshad Hall) February  17, 2015 

Shindand  Herat Mixed DG District Center Compound February  08, 2015 

Kushk-e-Robat Sangi Herat Mixed DG District Center Compound February  11, 2015 

Guzara Herat Mixed District Center (DDA Hall) February  22, 2015 

*There were no Komite Sobate Woleswali’s held in Khak-e-Safed, Shahrak and Du Layna Districts during the 

months of February for the following reasons; a) Khak-e-Safed programming has been suspended since April 2014 

due to the destruction of the Khak-e-Safed DGO; b) Winter conditions in Shahrak and Du Layna Districts prevented 

KSW’s from taking place. 

** The Female KSWs were conducted independently and 

without logistical or financial support from SIKA-West. 

The purpose of the Komite Sobate Woleswali is to 

provide a forum for district residents and sub-national 

government entities to discuss current problems and 

grievances affecting residents within the districts and 

where government-led actions can address and 

mitigate these grievances. Participants in these KSWs 

included Provincial & District Governors & Line 

Department representatives (136 males, 6 females), 

District Development Assemblies (DDAs) (158 

males, 57 females), MRRD District Social Workers 

(DSWs) (14 males), and community elders (317 

males, 68 females).  
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Examples of Major Problems Addressed By GIRoA Utilizing Existing Resources & Third Party Donors: 
 

(a) The Lash Wa Juwayn Female KSW successfully lobbied the District Government to provide 

‘Teaching Methodology Training’ to female teachers in Lash Wa Juwayn District. With the support 

of the District Government, the Farah Provincial Education Department conducted an eight-day 

“Teaching Methodology Workshop” for 36 female teachers in Lash Wa Juwayn District from 

February 8-16 without financial or logistical support from SIKA-West 

(b) In Qala-i-Naw, during the mixed KSW meeting on February 9, Mr. Mohammad Ibrahim, the Badghis 

Provincial Hospital Head, reported that the Provincial Health Department lacks a sufficient budget to 

hire enough doctors and provide required services to patients. He requested the local government to 

focus on this issue and support the Provincial Health Department. Mr. Qazi Abdul Rahim, a 

Parliament Member who also attended in this meeting, pledged to share this issue with the Parliament 

and advocate for the Provincial Health Department’s needs.  
 

In order to assess the impact of Stabilization Programming, during this month community gatherings were 

conducted with CDCs in Chaghcharan, Kushk-e Rabat Sangi, Lash Wa Juwayn, and Farah Center. The 

CDC’s were asked to provide their views on the Stabilization Programming and whether GIRoA has 

played an active role in addressing identified grievances. In Kushk-e Rabat Sangi, the Torghundi Sharqi 

CDC noted that their local government supported the rehabilitation of their irrigation canal, which 

prevents water loss and ensures that irrigation water reaches all 1000 Jeribs (494.2 acres) of farmland; the 

Khowja Talkhatan CDC highlighted that their local government invested in their village school, providing 

a much better educational environment for students.  School authorities have reported an increase of 200 

students (80 boys & 120 girls) since the rehabilitation was completed; and now enroll 500 students (300 

girls, 200 boys). In Lash Wa Juwayn and Farah Center, the Koh Gah, Kosha, Qouch, Damboly Ha, Dar 

Abad, Korgh Zard, Sheikh Abad, Shor Abad, and Tawesk Bala CDCs commented on the positive role 

played by the local government in addressing agricultural infrastructure needs, improving access to the 

Provincial/District Center, and providing a better educational environment for students (235 boys, 198 

girls).  

COMMUNICATIONS PROGRAMMING   

On February 28, the SIKA-West Communications & Public Outreach programming ended in Bala Boluk, 

Pusht-e Rod (Farah Province); Shindand, Kushk-e Rabat Sangi, Pashtun Zarghun, Kohsan (Herat 

Province); Chaghcharan (Ghor Province); Muqur, Qadis and Qala-i-Naw (Badghis Province). Program 

materials are currently being organized and filed in preparation for handover to our MRRD & IDLG 

national, provincial and district partners, in accordance with the IDLG & MRRD approved Transition 

Working Group (TWG) guidelines. 

In line with the TWG, the SIKA-West Communications & Public Outreach Department handed over 

complete responsibility for the District Government Hotlines to the Kohsan, Kushk-e Rabat Sangi, and 

Pashtun Zarghun District Government Offices (DGO’s) between February 24 & 25 respectively. These 

Hotlines will now be independently managed and funded by IDLG. In addition, copies of the Pashtun 

Zarghun, Kushk-e Rabat Sangi and Kohsan District Profiles, Herat Province Service Provider Catalog & 

Communications & Public Outreach Training Materials were handed over. Our IDLG partners at the 

district level thanked the SIKA-West Program for their past support and highlighted that the 

communications and public outreach programming had improved the two-way communication between 

the local government and district residents. “The SIKA-West Communications & Public Outreach 

Department was successful in improving communications between residents and local government. We 

will continue this good work,” Shindand District Governor, Mr. Faramarz Samandar. 

During this reporting period, District Government personnel completed eight Communications & Public 

Outreach activities outlined in their respective IDLG approved District Communications Plans in Pusht-e 

Rod, Bala Boluk, Shindand, Lash Wa Juwayn, Kohsan, Kushk-e Rabat Sangi and Pashtun Zarghun 

Districts. Below are the highlights of these activities:   
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• On February 4, with support of the Communications & Public Outreach Department and in-line with 

the Bala Boluk District Government Communications Plan, 12 district farmers (men) met with the 

Provincial Department of Agriculture, Irrigation, and Livestock (DAIL) and advocated for support to 

address pests and plant diseases. Training and material support were provided by DAIL. This support 

was provided without any financial or logistical support from SIKA-West. 

• The Shindand District Governor, Mr. Faramarz Samandar, organized a coordination meeting with line-

departments on February 8. As part of the efforts to make the district green, the DAIL agreed to provide 

free saplings to farmers. Another issue discussed was the public transportation fares from Herat City to 

Shindand District; although there was a 

decrease in the fuel cost. It was agreed to 

reduce the transportation fares from 

200AFN to 150 AFN. 

• As a direct result of advocacy training 

provided by the Communications & Public 

Outreach Department, the Massow 

Barakzai CDC (Pusht-e Rod District) 

successfully lobbied the International 

Committee of the Red Cross (ICRC) to 

provide the community with water pumps 

in order to address shortfalls with their 

potable water supplies. The community 

successfully prepared their own Concept 

Note, outlining their need for water pumps 

and submitted this to ICRC on August 28, 

2014. ICRC responded by providing 

technical training to the community and 

how to install and maintain water pumps. On February 16, 2015, the Massow Barakzai CDC received 

16 hand water pumps, which were put to immediate use. “We are happy that we could provide potable 

water for residents, now we are able to address our community’s needs,” Mr. Sharafudin, CDC 

Chairman.  
 

Examples of Communication & Public Outreach Supported District Government Hotlines 
 

a) On February 5, a resident of Harot village in Lash Wa Juwayn District, Farah Province called the 

District Government Hotline and complained against his neighbor; claiming his camels destroyed his 

crops. The District Governor invited both parties to the DGO on February 7 to discuss and resolve 

this issue. It was agreed that both parties would keep their animals away from agricultural lands. 

b) On February 20, a resident of Qasaba village in Shindand District, Herat Province complained about 

the high price of electricity that is being provided by a private company. He requested that the DGO 

advocate for a fair price. The District Governor will follow up on this issue with the company.  

c) On February 18, a resident of Tapa- Shiran village in Pusht-e Rod District, Farah Province 

complained that his neighbor is preventing him from selling his land to anyone except him. The 

District Governor invited both parties to the DGO on February 19 to discuss and resolve this issue. 

Both parties agreed that the price the neighbor was offering was fair and the resident agreed to sell his 

land to his neighbor. 

d) On February 22, a resident of Eidgah village in Qala-i-Naw, Badghis Province complained about 

corruption and nepotism in both governmental and non-governmental organizations. The caller was 

informed by the PGO that the government is seriously working on these issues and that the corruption 

will take some time to eradicate. 

The Massow Barakzai CDC Advocated For Their Community 
Need And Received 16 Hand Water Pumps From The 

International Committee Of Red Cross.   
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COMMUNITY DEVELOPMENT PROGRAMMING 

To date CDC’s and DDA’s in our target districts within Herat, Badghis, Ghor and Farah provinces 

successfully completed 265 grant funded projects which have been identified, awarded and monitored by 

our respective District Government and Provincial DRRD partners. These 265 grant funded projects are 

valued at $4,658,550 (Actual USD$ Spent) and include varied projects such as a) Rehabilitation of 

Irrigation Canals b) Road Rehabilitation & Gravelling c) Culvert Construction d) School Rehabilitation e) 

Gabion & Stone Masonry Flood Protection Wall Construction etc. Implemented and managed by CDC’s 

and DDA’s under Fixed Obligation Grant mechanisms, these projects are designed to support GIRoA 

partners (IDLG & MRRD) to address current district community grievances and reflect responsiveness in 

the provision of critical services. Currently CDC’s and DDA’s are implementing 201 grant funded 

projects valued at USD$4,976,610 (Utilizing AFN50-58 Exchange Rate for Actual Amounts Spent & 

Pending MS Payments) (See Chart 1 & 2) and 62 pending projects valued at USD$763,516 (Utilizing 

Exchange Rate AFN50- USD$1.00) are under development. 

 

 

 

 

 

 

 

 

 

During this reporting period, Project Management Training (PMT) was held for 30 members (26 males, 4 

females) of seven CDC Grantees in Qala-i-Naw, Pashtun Zarghun, and Guzara. Led by the respective 

DRRD District Social Workers, DRRD Engineers and DGO personnel ( District Executive Managers, 

Technical & Sectorial Managers), these Project Management Trainings covered all aspects of the grant 

award, community mobilization requirements, engineering requirements, procurement processes etc. 

After the successful completion of this Project Management Training, the CDC Grantees were awarded 

their 1
st
 Milestone Payments. 

Examples of Completed Grant Funded Projects Approved & Handed Over To GIRoA  

 On February 2, the Mahal Shahi CDC in Pashtun Zarghun successfully completed the construction 

of a super passage which controls and channels the seasonal flood waters, protects both homes and 

agricultural farmland on the left and right banks and provides sufficient water for 140 Jeribs (96.1 

acres) of farmland. 

 The Tawesk Bala CDC, with oversight and technical support from the Farah DRRD, successfully 

constructed a 60-meter Water Intake in Towsak village on February 2; delivering sufficient water 

from the river to 22,000 Jeribs (10,872.6 acres) of farmland, reducing water loss and supporting 985 

families (5910 people) to cultivate their lands.    

 Led by the Badghis DRRD and the District Government, Project Completion Ceremonies were held 

for two completed projects in Qala-Naw (47-Meter Flood Protection Wall & 110-Meter Flood 

Protection Wall): one project in Muqur (220-Meter Flood Protection Wall in Naw Abad Village). 

The completed Flood Protection Walls will safeguard 866 homes, 108 Jeribs (53.3 acres) of 

farmland and four existing culverts from being flooded.  

 Led by the Badghis DRRD and the Qadis District Government, Project Completion Ceremonies 

were held for two completed projects in Qadis District on February 16. These included a Wash 
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Culvert in Haji Mohammad Ali Khan Village and 5 Culverts in Haji Ata Mohammad Village. The 

completed culverts will improve access 

for 3000 families to the District Center. 

The DRRD Director, Mr. Sayed Rasol 

Akbari, expressed his appreciation to 

the MRRD/IDLG SIKA-West program, 

stating “Local Government will bring 

more development projects to your 

communities,”  

 With oversight and technical support 

from the Pashtun Zarghun District 

Government and Herat DRRD, the Gaja 

Community Development Council 

successfully completed the construction 

of a water reservoir with a capacity of 

2000-m
3
 in Gaja village on February 

12.  This reservoir provides sufficient 

irrigation water for 10,000 Jeribs 

(4942.1 acres) of farmland reduces 

water loss and supports 320 farmers to 

remain on the land.  

GOVERNANCE PROGRAMMING 

During this reporting period, the SIKA-West Governance Department continued mentoring Provincial 

and District Government personnel within our target districts, utilizing the IDLG approved District 

Governance Training Plan and subject matter. 

On February 28, SIKA-West Governance Programing ended in our target districts (Khak-e-Safayd, Bala 

Boluk, Pusht-e Rod, Farah Center, Lash Wa Juwayn, Shindand, Kushk-e Rabat Sangi, Pashtun Zarghun, 

Kohsan, Shahrak, Chaghcharan, Muqur, Qadis, and Qala-i-Naw). Program materials are currently being 

organized and filed in preparation for handover to our MRRD & IDLG national, provincial and district 

partners, in accordance with the Transition Working Group guidelines. 

Examples of IDLG Approved Governance Programming 

• In-line with the IDLG District 

Governance Training Plan, the 

Governance Department conducted 

‘Procurement & Financial Management’ 

workshops for 96 (male) governmental 

staff in Qadis, Qala-i-Naw, Muqur, 

Kushk-e Rabat Sangi, and Kohsan 

between February 4 and 17.  Participants 

learned about procurement procedures, 

financial planning, and budgeting. 

• In-line with the IDLG District 

Governance Training Plan a ‘Work Plan 

Development’ Workshop was conducted 

in Pashtun Zarghun District for 14 

(male) government personnel from 

February 9-10. Subject matter included; 

Annual Work Plan, Development, 

The Gaja Community Development Council Successfully 

Completed The Construction Of A Water Reservoir With A 

Capacity Of 2000-M3 In Gaja Village On February 12; 

Providing Sufficient Irrigation Water For 10,000 Jeribs (4942.1 

Acres) Of Farmland. 

Good Governance Training Was Provided To 22 (14 Females, 

8 Males) Government Personnel In Farah Province On 

February 11.  
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Strategic Planning & Procurement Practices. This workshop is designed to improve the 

performance of government personnel in their administrative functions. 

• In-line with the IDLG District Governance Training Plan, with support from the Governance 

Department, the Qadis District Agriculture Department provided ‘Orchard Extension’ training 

focusing on sapling planting techniques to 15 farmers (male) on February 1. Farmers learned 

proper techniques of sapling planting and management.   

• The Governance Department conducted an IDLG approved “Good Governance Training”  to 22 (14 

Female, 8 Male) Farah Provincial Government personnel on February 11 in Farah Provincial 

Center. Topics included the Importance & Characteristics of Good Governance, Definition & 

Principles.  

• In line with the IDLG approved District Governance Training Plan, the “Administration & 

Management” courses in Chaghcharan (Start Date: Oct 29, 2014 for 78 female government staff 

and recent university graduates) and Badghis (Start Date: Jan 6, 2015 for 60 (45 males, 15 females) 

government staff) were completed on Feb 28, 2015. These trainings were designed to improve 

government staff administrative skill sets. “We do not have enough female staff in governmental 

line-departments. You, the female graduates, can fill this gap,”  Mr. Mohammad Amin Tokhi, Ghor 

Deputy Provincial Governor.  

GENDER MAINSTREAMING UNIT  

The Gender Department is responsible for the integration of gender across all program activities, targeting 

gender awareness initiatives and training programs, improving women’s access to DEs, and creating space 

for female voices and participation. Below is a summary of the Gender Mainstreaming Unit achievements: 

On February 28, SIKA-West Gender Programing ended in our target districts (Khak-e-Safayd, Bala 

Boluk, Pusht-e Rod, Farah Center, Lash Wa Juwayn (Farah Province); Guzara, Shindand, Kushk-e Rabat 

Sangi, Pashtun Zarghun, Kohsan (Herat Province); Shahrak, Chaghcharan, Du Layna (Ghor Province); 

Muqur, Qadis and Qala-i-Naw (Badghis Province). Program materials are currently being organized and 

filed in preparation for handover to our MRRD & IDLG national, provincial and district partners, in 

accordance with the Transition Working Group guidelines. 

• On February 12, the Gender Mainstreaming Unit organized a ‘Lessons Learned and Coordination 

Workshop’ with participation of the Farah DOWA Legal Manager, Farah DRRD Deputy Director, 

IDLG Gender Specialist, Bala Boluk, Pusht-e Rod, Lash Wa Juwayn District Governors and 

representatives from the Bala Boluk and Pusht-e Rod District Government Female Conflict Resolution 

Committees.’  The participants discussed the impact of the SIKA-West Gender Programming in Bala 

Boluk, Pusht-e Rod, and Lash Wa Juwayn 

Districts.  Participants highlighted 

improvements in communication between 

district governments and female residents, 

where female concerns are now being 

listened to and actions taken by the local 

government to address those needs. It was 

agreed that the Female KSW members 

played an active role in addressing female 

residents’ concerns and provided a public 

platform to discuss current community 

problems. 

• With support of the Farah Gender 

Working Group (GWG) and the 

Department of Women’s Affairs, for the Ms. Mah Gul, One Of The Students Taking The Driving 

License Test In Farah Province. 
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first time 70 women attended a driving course in Farah Province. The GWG and DOWA 

collaboratively lobbied with the Traffic Department to organize driving training sessions for women.  

The DoWA Executive Manager reported that all 70 women successfully passed the theory test and 35 

women passed both the theory and practical tests and obtained driving license. The remaining women 

who failed at the practical test will attend the second round of the practical test, which will be organized 

by the Traffic Department on/around April 2015.  

• On February 24, the Farah Department of Women’s Affairs (DoWA) independently organized and led 

the Farah Gender Working Group (GWG) meeting with the participation of 38 (23 females, 15 males) 

representatives from governmental and non-governmental organizations. Each sub-committee of the 

GWG reported their last month activities and plans. The Economic Sub-Committee reported that they 

identified 100 businesswomen (textile and dairy producers) and is working to provide them with 

Business Permits and linking them with both national and international markets. The Economic Sub-

Committee will select four female textile producers to attend the Herat Province Women Handicraft 

Exhibition scheduled for March 10 & 11. The GWG members agreed to establish an official bank 

account and lobby both government and non-governmental organizations to financially support the 

GWG activities. Ms. Zobaida, the Deputy of the MRRD/National Solidarity Program (NSP) in Farah 

Province, pledged to allocate some portion of the NSP gender-related funds to the GWG and lobby with 

other organizations for further support. This report reflects the continued sustainability of the Farah 

Gender Working Group, without financial or logistical support from SIKA-West.      

The below table shows the SIKA-West’s progress towards achieving Performance Management 

Plan (PMP) indicator targets:    

Indicator Name and Number 
Target 

Year 1 

Target 

Year 2 

Target 

Year 3 

Feb 2015 

Result 

Cumulative 

Total 

S1:Number of sub-national government entities receiving 

USG assistance to improve their performance 
42 110 360 38 805 

S2:Percent of Afghans reporting that their district 

government is responsive to the needs of local people 
NA TBD 60% 62% 62% 

S3:Number of District Entities with USG assistance for 

citizens to engage their subnational government 
NA 233 75 38 857 

S4:Number of activities with community contribution  72 201 100 26 267 

S5:Number of Afghans Trained (see  indicators 2.3, 3.3, 

4.4) 
NA 5,272 5,000 

595 

(515 Males) 

(80 Females) 

1,2187 

(9,727 Males) 

(2460 

Females) 

S6:Number of Persons Employed by stabilization 

program activities 
NA 479 1,000 

 1164 

(Males) 

7,038 

(6998 Males) 

 (40 Females) 

S7:Number of person-days of employment created 9,000 11,340 30,000 
28323 

(Males) 

176,544 

(172,906 

Males) (3,638 

Females) 

S8:Number of stabilization activities implemented 

through grants to district entities (see indicator 4.3) 
72 201 75 26 267 

S9:Number of SOIs against which stabilization activities 

have been executed 
NA 12 7 0 22 
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Indicator Name and Number 
Target 

Year 1 

Target 

Year 2 

Target 

Year 3 

Feb 2015 

Result 

Cumulative 

Total 

S10:Number of stabilization Work Sessions Conducted 

for district entities (see indicator 1.2) 
88 105 130 131 284 

S11:Number of Districts in which SAM is utilized  to 

develop programs (see indicator 1.2) 
7 10 16 13 16 

S12:Number of GIRoA Officials trained in aspects of 

government administration (See indicators 2.3 and 3.3) 
NA 323 100 

272 

(226 Males) 

 (46 

Females) 

1,459 

(1,320 Males)  

(139 Females) 

S13: Number of female participants in USG-assisted 

programs designed to increase access to productive 

economic resources and basic services. (assets, credit, 

income or employment) 

NA 1,525 100 50 3,003 

S14:Number of interventions that  increased 

participation of women in district entity activities 

(KSWs) 

27 36 100 2 173 

1.1Number of partnered District governments (and % 

of total) that show improved understanding of local 

Sources of Instability. 

10 10 16 16 100% 16/16 

1. 2 Number of Stabilization work sessions conducted 

with district entities. 
88 100 130 13 284 

1.3 Number of Activities included in District Project 

Portfolios as a result of stabilization workshops 
70 240 75 0 630 

2.1 Number of District Entities able to access 

stabilization services provided by GIRoA 

organizations/line departments 

NA TBD 16 13 16 

2.2 Number of SOI mitigating activities that are 

implemented in collaboration with providers identified 

in the Service Providers Catalogue 

7 10 5 2 17 

2.3 Number of people trained on Service Provider 

Catalog usage 
NA TBD 100 19 (Males) 

986 

(907 Males) 

 (79 Females) 

3.1Number of people (percentage) reporting 

improvement in the responsiveness of GIRoA district 

entities with regards to SOI resolution 

NA TBD 65% 64% 64% 

3.2 Number of public outreach and/or public 

consultation activities conducted by DEs with USG 

assistance 

9 16 24 8 531 

3.3Number of people trained in  communications and 

outreach 
300 1,291 500 3 (Males) 

3,221 

(2,630 Males)  

(592 Females) 

                                                      

1 - During the month, 16 KSWs were organized but the Bala Boluk, Pusht-e Rod and Lash Wa Juwayn Female KSWs were held 

independently and without logistical or financial support from SIKA-West, therefore; they are not counted for this indicator. 
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Indicator Name and Number 
Target 

Year 1 

Target 

Year 2 

Target 

Year 3 

Feb 2015 

Result 

Cumulative 

Total 

3.4 Number of PA’s and DEs with a communication 

strategy or plan in place. 
9 8 15 0 27 

4.1 Percentage of people reporting improvement in 

service delivery by DEs and PAs. 
NA NA 60% 65% 65% 

4.2 Number of person days of employment created 

through SIKA-West interventions. 
9,000 46,800 30,000 

28323 

(Males) 

176,544 

(172,906 

Males) (3,638 

Females) 

4.3 Number of grant activities  completed in support of 

stabilization goals 
72 120 75 26 267 

4.4 Number of person-days of training implemented 

through grants. 
280 9,600 3,000 0 

104,530 

(34,043 

Males) 

(70,487 

Females) 

LESSONS LEARNED 

• SIKA-West Community Development Department (CDD) has noticed that most of the CDCs work 

quality for road rehabilitation in Farah Province was poor due to lack of a unique proper gravel source 

in the area; therefore, CDD trained all CDCs having Road Rehabilitation projects on the correct mix of 

the existing gravel with screened gravel (ratio of 1:1) to obtain a proper mix to ensure good quality road 

projects at the end. A Province wide training program for all implementing CDCs has been launched. 

MONITORING AND EVALUATION 

• During this reporting period, District Government Office (DGO) personnel, DRRD District Social 

Workers (DSWs), M&E personnel and Engineers organized 399 project site visits prior to the approval 

of the next round of milestone payments for CDCs & DDA’s in Herat, Badghis, Farah, and Ghor 

Provinces. These visits uncovered deficiencies that were in need of correction. For example, the 

Kabotar Qal CDC in Kushk-e Rabat Sangi was advised to use crushed stones instead of river stones for 

their Flood Protection Wall project.  In other cases, the Gina Kan CDC in Farah Center who are 

constructing a School Surrounding Wall were mentored on how to mix mortar properly and the Mahal 

Tank Tel Islam Qala CDC who are Rehabilitating The Islam Qala High School were advised to correct 

the size of the columns for the surrounding wall based on the project drawing. 

• The Qadis, Pusht-e Rod, Lash Wa Juwayn, and Kushk Rabat-e Sangi Government Personnel used the 

District Government Hotline Numbers and called to 15 CDCs requesting updates on the progress of 

their projects. For example, the Kushk-e Rabat Sangi Executive Manager called the Rabat Mirza CDC 

who is implementing a 220-meter Canal Project; the CDC reported they suspended the work due to cold 

weather. The Lash Wa Juwayn District Governor called the Kosha CDC who is implementing a School 

Surrounding Wall construction project; the CDC completed the project and are waiting to receive their 

last milestone payment. This request was referred to SIKA-West who followed up and confirmed that 

the CDC implemented the project in accordance with the project specifications and the last milestone 

was disbursed on February 25.  
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• Monitoring and Evaluation training was 

provided to 24 (males) Chaghcharan, 

Lash Wa Juwayn, Qadis, Muqur, 

Kohsan, Kushk-e Rabat Sangi and Qala-

i-Naw DRRD DSWs and Government 

Personnel focusing on Project Site 

Photography, Measurement Tools and 

Report Writing to improve the capacity 

of government staff to conduct 

independent project site inspections.  The 

training has improved the quality of both 

the monitoring reports and photos that 

are used for processing milestone 

payments and close out reports. The same 

training was provided to 30 (females) 

government staff and recent university 

graduates during the three-month 

“Administration & Management” 

training courses in Chaghcharan.   

CHALLENGES 

• Due to heavy snow, the Community Development Department could not conduct project site visits for 

the Mar Abad High School Rehabilitation including construction of 367-ML Surrounding Wall and one 

Culvert Construction Project in Nahr Nawab village, Pashtun Zarghun District, Flood Protection Walls 

(a 100 ML Wall in Khowja Jer and an 80ML Wall in Markaz Woleswali villages) in Kushk-e Rabat 

Sangi and a 52ML Gabion Flood Protection Wall in Baghlar village in Qala-i-Naw, which resulted in 

delays in processing scheduled project milestone payments.  

• SIKA-West suspended milestone payments for four road rehabilitation projects in Farah Center due to 

existing project deficiencies, which were in need of correction such as poor drainage systems and low 

quality gravel used . SIKA-West Engineers from Herat HQ Office traveled to Farah and inspected the 

projects and advised the implementing CDCs (Dar Abad Bala, Bagh Kafi, Naw Abad Sang-e Zor, and 

Rahim Abad) to correct the deficiencies. The CDCs corrected these project deficiencies by improving 

the drainage networks in line with the technical specification and procured better quality gravel. The 

projects are ongoing. 

• Due to current insecurity within the district, preventing our staff from working safely within the Bala 

Boluk District Government Office, SIKA-West District personnel continue to work from the Farah 

Provincial Office and will remain there until the security conditions improve.  

• SIKA-West is still waiting on written instructions from the IDLG SIKA Unit to their respective 

Provincial and District Government offices, informing them of their responsibility to maintain and 

operate the District Government Hotlines and collaborate with MRRD/NABDP on the integration of the 

Komite Sobate Woleswalis’, to ensure sustainability, in-line with the IDLG & MRRD approved 

Transitional Working Guidelines     

DELIVERABLES  
As per the SIKA-West contractual deliverables, the following documents were submitted to USAID: 

• January 2014 Monthly Report 

• Weekly Reports 

The Kushk-E Rabat Sangi DSW Inspecting Work Progress Of 

110-Meter Flood Protection Wall & 110-Meter Gabion 

Mattress In Khalifa Rahmat Ulia Village, Kushk-E Rabat Sangi 

District. It Was Observed That Some Gabion Boxes Were 

Weaved Poorly And River Stones Were Used Instead Of 

Crushed Stones. The CDC Was Advised To Correct These 

Deficiencies.  
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